College of Engineering, Chengannur
Department of Computer Engineering
BTech Computer Science and Engineering | CSD415 Project Phase 1

Trustcharge

EV Charging Station Locator with Gemini AI Assistant

Project Group Number: 09 **Guide: Prof. Gopakumar G**

Team Members

Reg. No.	Name
CHN23CS030	Aleesha M A
CHN23CS101	Jia Chinnu Abraham
CHN23CS102	Joel George Mathew
CHN23CS120	Lois Rose David

College of Engineering, Chengannur

Department of Computer Engineering

BTech Computer Science and Engineering | CSD415 Project Phase 1

Periodic Report: Week 1 — SRS & Literature Review **Project Group Number: 9**

Reg. No.	Who?	Work Assigned	Work Done	Work Scheduled for next 14 Days	Assessment by Guide
–	Group	Finalized project scope, reviewed existing mapping applications, and prepared the Software Requirements Specification (SRS), while the team conducted literature review in parallel.	Completed	Set up the GitHub repository, define API contracts, and begin frontend development for each module.	
CHN23CS030	Aleesha M A	Literature review on shortest-path routing and EV charging slot booking systems.	Completed	Build the station discovery and map frontend (map and list views).	
CHN23CS101	Jia Chinnu Abraham	Literature review on reliability and waiting-time estimation in EV charging systems.	Completed	Build the authentication frontend, logo screen, and features/landing screen.	
CHN23CS102	Joel George Mathew	Literature review on EV charging station reservation systems.	Completed	Build the number plate registration and verification frontend screens.	
CHN23CS120	Lois Rose David	Literature review on reservation-based charging station allocation systems.	Completed	Build the user dashboard frontend (profile, session, saved stations).	

College of Engineering, Chengannur

Department of Computer Engineering

BTech Computer Science and Engineering | CSD415 Project Phase 1

Periodic Report: Week 2 — Data Collection, API Integration, Frontend Development & GitHub Setup **Project Group Number: 9**

Reg. No.	Who?	Work Assigned	Work Done	Work Scheduled for next 14 Days	Assessment by Guide
–	Group	Set up the shared GitHub repository, defined API contracts across modules, began backend API skeleton, and carried out data collection for charging-station and vehicle records.	Completed	Integrate backend logic with each member's frontend module; complete remaining literature review paper reviews.	
CHN23CS030	Aleesha M A	Built the station discovery and map frontend — map and list views displaying charging stations sourced from OpenChargeMap and OpenStreetMap.	Completed	Integrate the live station/map data API with the frontend map and list views.	
CHN23CS101	Jia Chinnu Abraham	Built the authentication frontend (login/signup screens), the app logo screen, and the features/landing screen.	Completed	Integrate the authentication backend (login and session handling) and live data feed with the frontend.	
CHN23CS102	Joel George Mathew	Built the number plate registration and verification frontend screens.	Completed	Integrate the number plate verification backend logic with the frontend.	
CHN23CS120	Lois Rose David	Built the user dashboard frontend — profile section, session details, and saved-stations view.	Completed	Integrate the user dashboard backend (profile and session data) with the frontend.	

College of Engineering, Chengannur

Department of Computer Engineering

BTech Computer Science and Engineering | CSD415 Project Phase 1

Periodic Report: Week 3 — Backend-Frontend Integration & Literature Review **Project Group Number: 9**

Reg. No.	Who?	Work Assigned	Work Done	Work Scheduled for next 14 Days	Assessment by Guide
–	Group	Integrated backend logic with each member's frontend module and tested the app end-to-end; team completed 12 paper reviews (3 each).	Completed		
CHN23CS030	Aleesha M A	Integrated the live station/map API with the frontend; wrote paper reviews for 3 papers on shortest-path routing & booking.	Completed		
CHN23CS101	Jia Chinnu Abraham	Integrated the authentication backend & live data feed with the frontend; wrote paper reviews for 3 papers on reliability & waiting time.	Completed		
CHN23CS102	Joel George Mathew	Integrated the number plate verification backend with the frontend; wrote paper reviews for 3 papers on reservation systems.	Completed		
CHN23CS120	Lois Rose David	Integrated the user dashboard backend with the frontend; wrote paper reviews for 3 papers on reservation-based allocation.	Completed		